

**WARD 6 SHORT-TERM FAMILY HOUSING (STFH)**  
**MONTHLY UPDATE – February 2018**

50 Short Term Family  
Units

6 Dedicated Play &  
Common Areas

Supportive Programs

Community-Integrated  
Architectural Design

**February Construction Updates**

**February 2018**

- Hazardous abatement complete.
- Unity Health Care scheduled to move into the Swing Space.

**February/March 2018**

- Building raze activities will commence.
- Start site preparation for foundations.
- Salvage and store the historic pediment.

**February Construction Advisories**


- Construction Site Fencing and Security installation has started.
- Blue Skye Construction (BSC) will salvage and store the building Pediment prior to demolition.
- Mobilization of Site Trailers and demolition equipment.
- BSC will install Tree protection and sediment controls prior to demolition.
- Unity Health will provide all communications pertaining to the opening of the Joy Evans Temporary Swing Space.
- Construction sounds from removing the building pediment.

Questions? Please direct all inquiries to

[STFHprojects.dgs@dc.gov](mailto:STFHprojects.dgs@dc.gov)



Site Mobilization



Joy Evans Swing Space